

The purpose of this modification is to incorporate FY 2002 AFP No. 6.

Contract No. DE-AC08-01RW12101 is hereby modified as follows:

1. Clause B.3, ESTIMATED COST AND FEE paragraph (b), is revised to reflect a decrease of (\$1,671,772). The decrease is due to inter/intra office transfers in the AFP.
2. As a result of the aforementioned revision per Clause B.3, ESTIMATED COST AND FEE, paragraph (a)(1), there is a net decrease in the estimated cost of (\$1,671,772). Therefore, the estimated cost for fiscal year 2002 is revised from \$135,032,150 to \$133,360,378. The total contract value inception-to-date is decreased from \$291,746,954 to \$290,075,182.

Accordingly, Clause B.3 is revised as follows:

(b) The estimated cost of the specified contract period, exclusive of the base and award fees, if any, is as follows:

Estimated Cost

Contract Period: October 1, 2001, through September 30, 2002

Contract Line Items

Summary of Direct Costs

I.	Mission	
a.	Yucca Mountain (YMP0012, Rev. 00)	\$116,449,000
b.	Acceptance Transportation and Integration (ATI0012, Rev.00)	\$5,703,000
c.	Program Management & Administration (PMA0012, Rev.00)	\$2,323,000
d.	Information Management (IM00012, Rev.00)	\$3,799,000
e.	Plutonium Disposition	\$0
f.	Quality Assurance (QA00012, Rev.00)	\$8,000,000
g.	IWO 98IDSNF06	\$0
h.	IWO NVA0800	\$0
i.	IWO NV900101	\$0
j.	BSC Support to BN	\$0
k.	Safeguards & Security	\$0
Total FY 2002 WAD		\$136,274,000

	Inter/intra-office transfers during FY02	(\$2,913,622)
II.	Construction Programs	\$0
III.	Administration	
	a. Lease Termination Liability Reductions	<u>\$0</u>
	FY 2002 Estimated Costs	\$133,360,378
Prior Contract Periods		
	November 14, 2000 through September 30, 2001	\$156,714,804
	Grand Total Estimated Costs (inception-to-date)	\$290,075,182

3. This modification implements changes in contract funding pursuant FY 2002 AFP number 6. The AFP appears as Attachments I to this modification. The AFP stipulates the appropriate budget and reporting code distribution of the incremental funding identified below. The following is a summary of funding changes in the AFP:

<u>AFP No.</u>	<u>Activities</u>	<u>Amount</u>
6	Incremental Funding	\$19,611,772
6	Inter/Intra Office Transfers	<u>(\$1,671,772)</u>
	Total	\$17,940,000

In accordance with changes in AFP 6, funds in the amount of \$17,940,000 are hereby obligated to the contract. The total amount of obligated funds from contract inception-to-date is therefore increased from \$193,913,000, by \$17,940,000, to \$211,853,000 therefore, Clause B.2, OBLIGATION OF FUNDS, is revised to read as follows:

Pursuant to the clause entitled, 'Obligation of Funds', total funds in the amount of \$211,853,000 have been allotted for obligation and are available for payment of allowable costs and any fees to be incurred from the effective date of this contract through the period estimated to end March 31, 2006.

4. Except as provided herein, all terms and conditions of the document referenced in 10A of the Standard Form 30, as heretofore changed, remain unchanged and in full force and effect.